Pendleton County Project Development Board

September 17, 2008

Members present: Doug Wright, Gary Veirs, Mike Redden, and Robert McGinnis.
Others present: Ronnie McCall, Dennis Arthur, Kenny Davis and Ronnie Spicer.

Co-chairman Robert McGinnis called the September meeting of the Pendleton County
Project Development Board to order.

Gary Veirs made a motion to approve the minutes from the August 20, 2008 meeting,
seconded by Mike Redden. Motion carried.

On a motion by Doug Wright, seconded by Gary Veirs to approve minutes from special
called meeting of September 3, 2008. Motion carried.

Kenny Davis of Codell updated the Project Development Board on the progress of the
Pendleton County Justice Center. Mr. Davis reported that brick and stone work should
start around the second week of October and that the roof tresses should be on site in 4
weeks. Another concrete floor pour will occur next week.

Dennis Arthur of CMW presented roofing options to the committee. Samples included
slate asphalt and synthetic slate for review.

On a motion by Doug Wright, seconded by Mike Redden to approve synthetic slate
shingles for the Pendleton County Justice Center. The synthetic slate roof will provide a
higher quality product in which the natural elements will have little effect. It was
reported that the synthetic slate product will stand up to hail and wind and is guaranteed
50 years. The motion is consistent with submitted pricing. Motion carried.

Doug Wright made a motion seconded by Gary Veirs to approve payment of requisition
number 13a (see attached). Motion carried. AOC has already approved payment of these
bills.

Motion by Mike Redden, seconded by Gary Veirs to adjourn meeting, will meet again on
October 22, 2008 at 8:00 am (special meeting) in the Grand Jury Room at the Pendleton
County Courthouse. Motion carried.
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